COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 11/ 2013

ESTI MATE SUMVARY 14: 54: 24
CONTI D: C19216 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 19216-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 39.0 DAYS TI VE ALLOW 45 WORK DAYS
SH 224: 70TH & BROADWAY CBC RE PERCENT TI ME: 86. 67 ORI G TI ME ALLOW 45 WORK DAYS
PRQIECT NO C224A- 001
SH 224: 70TH & BROADWAY CBC RE
NAME OF ROAD: 224A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 03/ 25/ 2013 DATE TI ME STARTED 01/03/2013
2350 E. 70TH AVE. DATE LET 11/ 15/ 2012 DATE WORK BEGAN
P. O BOX 358 DATE AWARDED 11/ 29/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 12/ 07/ 2012 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 01/ 03/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMT:  $ 566, 463. 52 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 458, 188. 80 NON- PARTI Cl PATI NG 328, 587. 87 74,179. 77
PERCENT COMPLETE: 58.01% TOTAL EARNI NGS 328, 587. 87 74,179.77
FUNDS AVAI LABLE: $ 237,875.65 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 328, 587. 87 74,179.77
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -6,872.83 -410. 59
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 321, 715. 04 73,769. 18
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 321, 715. 04 73,769. 18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 73,769. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19216-BI D ESTI MATE RUN 04/ 11/ 2013
PRQIECT: C224A- 001 ESTI MATE NO 0003 14: 54: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 40. 000 20. 000
SY 0. 000 0. 00
13. 00000 20. 000 260. 00
0010 202- 00203 Renoval of Curb and CGutter 80. 000 50. 500
LF 0. 000 0. 00
6. 00000 50. 500 303. 00
0015 202- 00220 Renoval of Asphalt Mat 477. 000 187. 100
SY 0. 000 0. 00
8. 00000 187. 100 1, 496. 80
0020 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 801. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0025 202- 00250 *Renoval of Pavenent Marking 1, 452. 000 1, 452. 000
SF 0. 000 0. 00
4. 00000 1, 452. 000 5, 808. 00
0030 203-01500 Bl adi ng 12. 000 0. 000
HOUR 0. 000 0. 00
114. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 8. 000 1, 576. 00
197. 00000 8. 000 1, 576. 00
0040 203-01622 Sweepi ng (Wth Pickup Broon 75. 000 0. 000
HOUR 18. 500 3,219. 00
174. 00000 18. 500 3,219. 00
0045 208-00034 Gravel Bag 500. 000 364. 000
LF 0. 000 0. 00
7.00000 364. 000 2,548. 00
0050 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 107. 00
1, 107. 00000 1. 000 1, 107. 00
0055 208- 00051 StormDrain Inlet Protection (Type 1) 20. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0.00



CONTI D C19216 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19216- BI D ESTI MATE RUN 04/ 11/ 2013
PRQJECT: C224A- 001 ESTI MATE NO 0003 14:54: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0070 208- 00205 Er osi on Control Supervisor 50. 000 30. 000
HOUR 3. 000 246. 00
82. 00000 33. 000 2,706. 00
0075 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
426. 00000 0. 000 0. 00
0080 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0085 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 45. 020 45. 020
TON 0. 000 0. 00
128. 00000 45. 020 5,762.56
0090 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 251. 680 122.120
TON 129. 560 14, 510. 72
112. 00000 251. 680 28,188. 16
0095 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 198. 000 0. 000
TON 0. 000 0. 00
127. 00000 0. 000 0. 00
0100 411-10255  *Enulsified Asphalt (Sl ow Setting) 130. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0105 607-11525 Fence (Plastic) 557. 000 557. 000
LF 0. 000 0. 00
5. 00000 557. 000 2,785.00
0110 608-00003 Concrete Sidewal k (Fast Track) 56. 000 0. 000
Sy 20. 000 1, 060. 00
53. 00000 20. 000 1, 060. 00



CONTI D: C19216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19216-BI D ESTI MATE RUN 04/ 11/ 2013
PRQJECT: C224A- 001 ESTI MATE NO. 0003 14:54: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 609-21020 Curb and Gutter Type 2 (Section Il-B) 80. 000 0. 000
LF 50. 500 1, 565. 50
31. 00000 50. 500 1, 565. 50
0120 613-00206 2 Inch Eectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 425. 000 0. 000
LF 425. 000 8, 925. 00
21. 00000 425. 000 8, 925. 00
0130 613-07023 Pul'l Box (24"x36"x24") 2. 000 0. 000
EACH 2. 000 4,072. 00
2, 036. 00000 2.000 4,072. 00
0135 614-07000 Mask Sign Legend 3. 000 2. 000
EACH 0. 000 0. 00
87. 00000 2.000 174. 00
0140 614-87350 Test Fiber Optic Cable 0. 000 0. 000
LS 0. 000 0. 00
611. 00000 0. 000 0.00
0145 614-87449 Fiber Optic Cable (Milti Mde) (48 Strands) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0150 625- 00000 *Construction Surveying 1. 000 0.670
LS 0.330 1,343.10
4, 070. 00000 1. 000 4, 070. 00
0155 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
39, 000. 00000 1. 000 39, 000. 00
0160 626-01000 Public Information Services 1. 000 0. 500
LS 0. 250 1,769.25
7,077. 00000 0. 750 5,307.75
0165 627-00005 *Epoxy Pavement Mar ki ng 15. 500 0. 000
GAL 15. 500 5, 580. 00
360. 00000 15. 500 5, 580. 00



CONTI D C19216 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19216- BI D ESTI MATE RUN 04/ 11/ 2013
PRQJECT: C224A- 001 ESTI MATE NO 0003 14:54: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 57. 000 46. 000
GAL 0. 000 0. 00
82. 00000 46. 000 3,772.00
0175 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1,177.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0180 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 143. 000 0. 000
|
) SF 0. 000 0. 00
44. 00000 0. 000 0. 00
0185 630- 00000 Fl aggi ng 200. 000 50. 500
HOUR 34. 500 966. 00
28. 00000 85. 000 2,380. 00
0190 630- 00003 Uni forned Traffic Control 56. 500 40. 500
HOUR 16. 000 1, 216. 00
76. 00000 56. 500 4,294. 00
0195 630- 00005 Uniforned Traffic Control (Vehicle) 24.000 0. 000
HOUR 0. 000 0. 00
17. 00000 0. 000 0. 00
0200 630- 00007 Traffic Control |nspection 52. 000 40. 000
DAY 12. 000 912. 00
76. 00000 52. 000 3,952. 00
0205 630-00012 Traffic Control Managenment 60. 000 14. 000
DAY 16. 000 6, 400. 00
400. 00000 30. 000 12, 000. 00
0210 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
523. 00000 0. 000 0. 00
0215 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 2.000
EACH 0. 000 0. 00
58. 00000 2.000 116. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) 24. 000 12. 000
EACH 0. 000 0. 00
12. 00000 12. 000 144. 00



CONTI D C19216 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19216-BI D ESTI MATE RUN 04/ 11/ 2013
PRQJECT: C224A- 001 ESTI MATE NO 0003 14:54: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0225 630-80342 Construction Traffic Sign (Panel Size B) 34. 000 17.000
EACH 0. 000 0. 00
12. 00000 17. 000 204. 00
0230 630-80343 Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0. 00
12. 00000 2.500 30. 00
0235 630-80344 Construction Traffic Sign (Special) 102. 000 51. 000
SF 0. 000 0. 00
14. 00000 51. 000 714.00
0240 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
2,908. 00000 0. 500 1, 454. 00
0245 630- 80359 Portabl e Message Sign Panel 148. 000 108. 000
DAY 40. 000 2, 800. 00
70. 00000 148. 000 10, 360. 00
0250 630-80360 Drum Channel i zi ng Devi ce 120. 000 53. 000
EACH 0. 000 0. 00
35. 00000 53. 000 1, 855. 00
0255 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 21. 000 5. 000
EACH 0. 000 0. 00
35. 00000 5. 000 175. 00
0260 630-80370 Concrete Barrier (Tenporary) 400. 000 200. 000
LF 0. 000 0. 00
21. 00000 200. 000 4, 200. 00
0265 630- 80380 Traffic Cone 80. 000 40. 000
EACH 0. 000 0. 00
5. 00000 40. 000 200. 00
0270 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
3, 257. 00000 0. 000 0. 00
0275 630- 85041 Mobi | e Attenuat or 60. 000 0. 000
DAY 2.000 116. 00
58. 00000 2.000 116. 00



CONTI D C19216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19216-BI D ESTI MATE RUN 04/ 11/ 2013
PRQIECT: C224A- 001 ESTI MATE NO 0003 14: 54: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-86800 Traffic Signal (Tenporary) 1. 000 0. 600
LS 0. 300 696. 30
2,321. 00000 0. 900 2,088. 90
0285 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70014 F/ A Incentive For Early Conpletion of CBC Wrk 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70060 F/' A Adjust Uilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70310 F/ A Landscapi ng Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 386,808.72 % 58,079.87 $ 173, 568. 67
CAT NOO300 STRUCTURES

0325 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 970. 00000 1. 000 1, 970. 00



CONTI D C19216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19216-BI D ESTI MATE RUN 04/ 11/ 2013
PRQIECT: C224A- 001 ESTI MATE NO 0003 14: 54: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0330 202-00015 Renoval of Headwal | 2. 000 2.000
EACH 0. 000 0. 00
1, 028. 00000 2.000 2, 056. 00
0335 202-00027 Renoval of Riprap 25. 000 25. 000
SY 0. 000 0. 00
23. 00000 25. 000 575. 00
0340 203-00060 Enbanknent Material (Conplete In Place) 108. 000 0. 000
cY 108. 000 3,564. 00
33. 00000 108. 000 3,564. 00
0345 203-00100 Mick Excavation 201. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0350 206- 00000 Structure Excavation 517. 000 517. 000
CY 0. 000 0. 00
22. 00000 517. 000 11, 374. 00
0355 206- 00100 Structure Backfill (dass 1) 119. 000 80. 000
cY 39. 000 1, 950. 00
50. 00000 119. 000 5, 950. 00
0360 206- 00510 Filter Material (dass A 31. 500 12. 000
CY 19. 500 702. 00
36. 00000 31.500 1, 134.00
0365 206- 01600 Tenporary Excavation Support 1. 000 1. 000
LS 0. 000 0. 00
1, 476. 00000 1. 000 1, 476. 00
0370 304- 06007 Aggregate Base Course (Cl ass 6) 195. 000 18. 100
cY 155. 900 6, 391. 90
41. 00000 174. 000 7,134.00
0375 506- 00030 G outed Riprap 60. 800 22.000
cY 38. 800 3,492. 00
90. 00000 60. 800 5,472.00
0380 514-00100 Hand Rai | 26. 000 0. 000
LF 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D C19216 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19216-BI D ESTI MATE RUN 04/ 11/ 2013
PRQJECT: C224A- 001 ESTI MATE NO 0003 14:54: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0385 601- 04000 Concrete Cass E 15. 600 4.900
CY 0. 000 0. 00
1, 328. 00000 4.900 6, 507. 20
0390 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 119. 000 300. 000
LB 0. 000 0. 00
4. 00000 300. 000 1, 200. 00
0395 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 200. 000 200. 000
LF 0. 000 0. 00
530. 00000 200. 000 106, 000. 00
CAT 0300 CURRENT AMI $ 179, 047.80 $ 16, 099.90 $ 154, 412. 20
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
607. 00000 1. 000 607. 00
CAT 0400 CURRENT AMI $ 607.00 $ 0.00% 607. 00
PRQIECT TOTAL CURRENT AMI $ 566, 463.52 $ 74,179.77 $ 328, 587. 87



